
February 1, 2002 
PMX# 235-1896-054 

Mr. Paul Roning 
BRC Inc. 
Post Office Box 2330 
Buckley, Washington 98321 

Re: Contract Change Order Number 1 - Sesko Property Nuisance Abatement Project 

Dear Paul: 

This letter forwards Change Order Number 1 for the subject contract. This change order is for the removal of the 
three boats that are not located on the Sesko property. Refer to the enclosed plan for the specific boats to be 
removed under this change order. 

These boats must be removed by pulling them up the bank at the end of Pennsylvania A venue. You will need to 
obtain a Right of Way permit from the City of Bremerton for work in the street. 

If removal of street signs or guardrails are required in order to pull the boats up the bank, you must replace them in 
accordance with City standards. If the vegetation on the bank is removed leaving bare earth, you must apply straw 
and grass seed under a utility mesh or net manufactured for this purpose. 

The authorized cost for this Change Order is $2,400.00. 

No contract time extension is allowed for this change order. 

Sincerely 
PARAMETRIX, INC. 

Peter Battuello 
Project Manager 
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